

Week 1		
Activity	Date	Available Spots
Foundation & framing	7/16	15
	7/17	14
	7/18	10
	7/19	10

Week 2		
Activity	Date	Available Spots
Framing, trusses & sheet roof	7/23	13
	7/24	14
	7/25	0
	7/26	1

Week 3		
Activity	Date	Available Spots
Roofing & siding	7/30	11
	7/31	5
	8/1	9
	8/2	0

Week 4		
Activity	Date	Available Spots
Siding, Insulation & sheetrock	8/6	13
	8/7	12
	8/8	0
	8/9	3

Week 5		
Activity	Date	Available Spots
Sheetrock, paint & doors	8/13	9
	8/14	0
	8/15	0
	8/16	7

Week 6		
Activity	Date	Available Spots
Sheetrock, paint & doors	8/20	14
	8/21	7
	8/22	3
	8/23	5

Week 7		
Activity	Date	Available Spots
Sheetrock, paint & doors	8/27	4
	8/28	11
	8/29	0
	8/30	9

Week 8		
Activity	Date	Available Spots
Sheetrock, paint & doors	9/3	13
	9/4	14
	9/5	0
	9/6	3

Week 9		
Activity	Date	Available Spots
Sheetrock, paint & doors	9/10	13
	9/11	14
	9/12	14
	9/13	11

Week 10		
Activity	Date	Available Spots
Flooring, trim & paint	9/17	15
	9/18	15
	9/19	15
	9/20	12

Week 11		
Activity	Date	Available Spots
Flooring, trim & paint	9/24	15
	9/25	15
	9/26	15
	9/27	15

Week 12		
Activity	Date	Available Spots
Flooring, trim & paint	10/1	15
	10/2	15
	10/3	15
	10/4	15

Week 13		
Activity	Date	Available Spots
Flooring, trim & paint	10/8	15
	10/9	15
	10/10	14
	10/11	0

Week 14		
Activity	Date	Available Spots
Flooring, trim & paint	10/15	14
	10/16	14
	10/17	9
	10/18	5

Week 15		
Activity	Date	Available Spots
Landscaping, driveway & carpet	10/22	13
	10/23	8
	10/24	5
	10/25	12

Week 16		
Activity	Date	Available Spots
Landscaping, driveway & carpet	10/29	11
	10/30	12
	10/31	0
	11/1	14

Updated Oct 28, 2008